ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು,(ವಿದ್ಯುತ್) ರಾಜರಾಜೇಶ್ವರಿ ನಗರ ವಲಯ, ಹಾಪ್ ಕಾಮ್ಸ್ ಪಕ್ಕ ನೆಹರು ರಸ್ತೆ,
ಬಿ.ಇ.ಎಂ.ಎಲ್ 3ನೇ ಹಂತ ರಾಜರಾಜೇಶ್ವರಿನಗರ ಬೆಂಗಳೂರು-98, Ph-080-28607677

ಸಂ:ಕಾಪಾಅ/ಬಿಬಿಎಂಪಿ/ರಾರಾನವ/ ೨೨೦ /22-23 ದಿನಾಂಕ : 27/4/2022

ದೃಢೀಕರಣ

Name of work: Providing Tubular poles, Street light fittings and AB/UG Cable along with required Accessories at BFW Road from Pipe line road To HMT Railway bridge , ward No-16, RR Nagar Zone.

Job code:	**016-21-000010**
Estimate cost:	**10.00 lakhs**
Agreement No/Date:	**20/21-22 Dt: 29-12-2021**
Work order No/Date:	**20/21-22 Dt: 29-12-2021**
Head of Account:	**P-0300**
Bill Amount:	**6,87,486.00**

****

ಮೇಲ್ಕಂಡ ಕಾಮಗಾರಿಯು ಲೋಕಾಯುಕ್ತ/ಸಿ.ಓ.ಡಿ/ಎ.ಸಿ.ಬಿ/ಪಾಲಿಕೆ/ಟಿ.ವಿ.ಸಿ.ಸಿ ಅಥವಾ ಮತ್ಯಾವುದೇ ತನಿಖಾ ಸಂಸ್ಥೆಯ ತನಿಖೆಗೆ ಒಳಪಟ್ಟಿರುವುದಿಲ್ಲವೆಂದು ಈ ಮೂಲಕ ದೃಡೀಕರಿಸಲಾಗಿದೆ ಹಾಗೂ ಸದರಿ ಕಾಮಗಾರಿಯ ಜಾಬ್ ಕೋಡ್ ಸಂಖ್ಯೆ: 016-21-000010 ಅಂದಾಜು ಮೊತ್ತ ರೂ.10.00 ಲಕ್ಷಗಳಾಗಿದ್ದು, ಸದರಿ ಕಾಮಗಾರಿಯ ಅಂತಿಮ ಬಿಲ್ಲಿನ ಮೊತ್ತ ರೂ.6,87,486.00 (ಆರು ಲಕ್ಷದ ಎಂಭತ್ತೇಳು ಸಾವಿರದ ನಾಲ್ಕುನೂರ ಎಂಭತ್ತಾರು) ಗಳನ್ನು ಪಾವತಿಸಲು ಆನ್ ಲೈನ್ ಮೂಲಕ ಸಲ್ಲಿಸಲಾಗಿದೆ.

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು (ವಿದ್ಯುತ್)
ರಾಜರಾಜೇಶ್ವರಿನಗರ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

E-mail-electricaldivisionrrn@gmail.com

ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು,(ವಿದ್ಯುತ್) ರಾಜರಾಜೇಶ್ವರಿ ನಗರ ವಲಯ, ಹಾಪ್ ಕಾಮ್ಸ್ ಪಕ್ಕ ನೆಹರು ರಸ್ತೆ,
ಬಿ.ಇ.ಎಂ.ಎಲ್ 3ನೇ ಹಂತ ರಾಜರಾಜೇಶ್ವರಿನಗರ ಬೆಂಗಳೂರು-98, Ph-080-28607677

ಸಂ:ಕಾವಾಅ/ಬಿಬಿಎಂಪಿ/ರಾರಾನವ/ 210 /22-23 ದಿನಾಂಕ : 27/4/2022.

ದೃಢೀಕರಣ

Name of work: Providing Tubular poles, Street light fittings and AB/UG Cable along with required Accessories at BFW Road from Pipe line road To HMT Railway bridge , ward No-16, RR Nagar Zone.

Job code:	016-21-000010
Estimate cost:	10.00 lakhs
Agreement No/Date:	20/21-22 Dt: 29-12-2021
Work order No/Date:	20/21-22 Dt: 29-12-2021
Head of Account:	P-0300
Bill Amount:	6,87,486.00

****

ಮೇಲ್ಕಂಡಂತೆ ವಿವರಿಸಿರುವ ಕಾಮಗಾರಿಗೆ ಸಂಬಂಧಿಸಿದಂತೆ, ಯಾವುದೇ ರೀತಿಯಲ್ಲಿ **Overlap** ಆಗಲಿ ಅಥವಾ **Duplication** ಆಗಲಿ ಆಗಿರುವುದಿಲ್ಲ, ಸದರಿ ಕಾಮಗಾರಿಯು ಇತರೆ ಯಾವುದೇ ಕಾಮಗಾರಿಯ **DLP (Defect liability period)** ಅವಧಿಯಲ್ಲಿ ಇಲ್ಲದಿರುವುದಾಗಿ ಹಾಗೂ ಸದರಿ ಕಾಮಗಾರಿಯನ್ನು ಬೇರೊಂದು ಕಾಮಗಾರಿ ಅಡಿಯಲ್ಲಿ ಅಥವಾ ಇತರೆ ಯಾವುದೇ ಅನುದಾನದಡಿಯಲ್ಲಿ ಕೈಗೊಳ್ಳಲು ಉದ್ದೇಶಿಸಿ ಕಾಮಗಾರಿಯನ್ನು ಕೈಗೊಂಡಿರುವುದಿಲ್ಲದಿರುವುದಾಗಿ ದೃಢೀಕರಿಸುತ್ತಾ, ಪ್ರಸ್ತುತ ಪಾವತಿಗೆ ಸಲ್ಲಿಸುತ್ತಿರುವ ಕಾಮಗಾರಿಯನ್ನು ಇದೇ ಕಾಮಗಾರಿ ಅಡಿಯಲ್ಲಿ, ಅಂದಾಜುಪಟ್ಟಿಯಲ್ಲಿ ಹಾಗೂ ಇದೇ ಅನುದಾನದಡಿಯಲ್ಲಿ ಅನುಷ್ಠಾನಗೊಳಿಸಿರುವುದಾಗಿ ಈ ಮೂಲಕ ದೃಢೀಕರಿಸಿದೆ.

ಸಹಾಯಕ ಅಭಿಯಂತರರು(ವಿ)
ರಾರಾನಗರ ವಲಯ

ಸಹಾಯಕ/ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು(ವಿ)
ರಾರಾನಗರ ವಲಯ

ಲೆಕ್ಕಾಧೀಕ್ಷಕರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು (ವಿದ್ಯುತ್)
ರಾರಾನಗರ ವಲಯ

ದೃಢೀಕರಣ

Name of work: Providing Tubular poles, Street light fittings and AB/UG Cable along with required Accessories at BFW Road from Pipe line road To HMT Railway bridge , ward No-16, RR Nagar Zone.

Job code:	**016-21-000010**
Estimate cost:	**10.00 lakhs**
Agreement No/Date:	**20/21-22 Dt: 29-12-2021**
Work order No/Date:	**20/21-22 Dt: 29-12-2021**
Head of Account:	**P-0300**
Bill Amount:	**6,87,486.00**

****

ಮೇಲ್ಕಂಡ ವಿಷಯಕ್ಕೆ ಸಂಬಂಧಿಸಿದಂತೆ, ಕಾಮಗಾರಿಗೆ ಸಂಬಂಧಿಸಿದ ಬಿಲ್ಲುಗಳ ದಾಖಲೆಗಳನ್ನು **Financial code** ಪ್ರಕಾರ ಪರಿಶೀಲಿಸಲಾಗಿ ಹಾಗೂ **Pre-audit** ಸಹ ಮಾಡಲಾಗಿ ಯಾವುದೇ ನ್ಯೂನತೆ/ಲೋಪದೋಷಗಳು ಕಂಡು ಬಂದಿಲ್ಲದಿರುವುದು ಹಾಗೂ ಈ ಕಾಮಗಾರಿಯ ಬಿಲ್ಲಿಗೆ ಸಂಬಂಧಿಸಿದಂತೆ ಯಾವುದೇ ರೀತಿಯ **Audit objection** ಸಹ ಇಲ್ಲದಿರುವುದನ್ನು ಈ ಮೂಲಕ ದೃಡೀಕರಿಸಲಾಗಿದೆ.

ಲೆಕ್ಕಾಧೀಕ್ಷಕರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

E-mail-electricaldivisionrrn@gmail.com

CHECK LIST

Name of work:Name of work: Providing Tubular poles, Street light fittings and AB/UG Cable along with required Accessories at BFW Road from Pipe line road To HMT Railway bridge , ward No-16, RR Nagar Zone.

Job code 016-21-000010 **Estimate Cost: 10.00Lakhs** P 0300

SL NO	I. Upto work order shall have following	Remarks
1	Original Job code	Enclosed
2	Name of work should tally in all documents as per Original job code	Yes
3	Approved estimate with AS/TS seal & memo sheets	Enclosed
4	Sketch should be same in both estimate and MB	Adjusted
5	Approved DTS copy along with (KW-1/KW-2/KW-3/KW-4)	Enclosed
6	Tender notification Paper Advertisement	Enclosed
7	Online tender approval copy	Enclosed
8	Agreement copy with E-paper & agreement date & Number	Enclosed
9	Schedule B	Enclosed
10	Work order	Enclosed
	II. Measurement book shall have following	
1	Name of the work/job code/agreement & work order No/Estimate amount/administrative & Technical sanction details	Detail Filled
2	Date of pre-measurements/measurements (RA/Final etc., as the case may be but the dates area not before work order)	Entered
3	Item wise measurement (as per standard recording requirements)	Entered
4	Check measurement with dates by the concerned AEE/EE as per codal requirements	Entered
5	Completion certificate as the case may be as per power delegation	Enclosed
6	In case of final bills/claims, the agency shall accept in writing as per codal procedure	Approved
7	Divisional accounts officials shall check and verify the arithmetical calculation & all required verifications as per A Code	Verified
8	Statutory deductions as per prevailing norms code	Deducted
	III. In case of deviation of the quantities – work slip/EIRL during execution	
1	Approval of work slip from competent authority as per power delegation	N/A
2	Approval of EIRL from competent authority as per power delegation	N/A

SL NO	IV. Depending on the Quantities, variations and amount modified/revised estimate with administrative approval and Technical sanction details	Remarks
1	Geo tag photos (before/during/after)	Enclosed
2	Approved online road history	N/A
3	Penalty in case of delay in completion of works	N/A
4	EOT (Extension of time)- Accorded if any as per norms	N/A
5	Price Adjustment bill (if the clause included in the tender but as per the GO orders)	N/A
6	Quality assurance test reports as per MORT & H or other relevant standards. (No. of tests reports/results should be on par with the frequency as stipulated in MORT & H or other relevant standards)	N/A
7	Certificate regarding enquiry in Lokayuktha/CID/ACB/TVCC/ in any agency/Institution	Certified that No Complaints
8	Certificate regarding duplication of works/work is not under DLP/as not proposed in any other work or budget head	Enclosed
9	Mobilization advance as per tender documents and GO	N/A
10	Approval for change of place & change of work as per the power delegation	N/A
11	Approval of DPR/PMC as per KTPP act (28-E)	N/A
12	Accounts certificate stating no audit objection and pre-audit certificate stating the bill is as per financial code	Certified that No Audit Objection
13	In case of enquiry/financial discrepancy order from competent authority before uploading the bill	Certified that No Enquiry

Account superintendent

Electrical Division RRN Zone